

**CITY OF GARLAND
COMPLETION SCHEDULE
CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS**

2nd Quarter – April to June 2020 – Updated 06/18/2020

Anticipated Completion Date	Type of Job	Project	Description	Contract Amount	Start Date	Contractor
Complete Final Payment Pending	City	Pleasant Valley Road Bridge and Utility Improvements and Trail	New bridge over Rowlett Creek & Utility Improvements	\$24,710,480.78	2/26/2016	Texas Sterling Construction Co.
7/2021	City	Shiloh Road – IH635 to Kingsley Road CIP	Paving, Drainage, Water, Sewer, Traffic Signal	\$24,914,744.98	1/08/2019	Ragle, Inc.
7/2020	City	W. Kingsley Rd. & First St. Water Line Replacement	Water Line Replacement	\$1,108, 272.85	11/4/2019	A & M Construction and Utilities
6/2020	City- Planning	North Garland Road Culvert Enhancement	Rail Enhancement, sidewalk, Street lights	\$403,972.00	4/16/2020	Ashlar Contracting Company
6/2020	City – Water Dept.	First Street & Freemont Drive Alleys Water and Sewer Replacement	Water & Wastewater main replacement	\$964,000.00	03/16/2020	Tri-con Services, Inc.
1/2021	City	Strother Churchill Alley Improvements	Alley Paving and Drainage Improvements	\$706,405.00	6/08/2020	Muniz Construction, Inc.
12/2020	City	Roan Road Water Line Replacement Bid 0946-19	Water Line Improvement	\$1,240,000.00	6/10/2020	Tri-Con Services, Inc.
TBD	City	Bobtown Waterhouse Country Club PWD 2015-003	Paving, Drainage, & Water Line Improvements	\$9,799,114.00	TBD	DDM Construction
TBD	City	Main Street and Avenue A Alley Replacement	Paving, Water, & Sewer Improvements	\$1,638,000.00	TBD	Tri-Con Services, Inc.
TBD	City	Stonewall Street Alley Improvement	Alley Paving Improvement (structural slab on piers)	\$420,000	TBD	Vescorp Construction, LLC

CITY OF GARLAND COMPLETION SCHEDULE CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS

2nd Quarter – April to June 2020 – Updated 06/18/2020

Anticipated Completion Date	Type of Job	Project	Description	Contract Amount	Start Date	Contractor
TBD	City	Garland Pedestrian Path Bid 0634-20	Sidewalk from Dart Station to Marie Curie Blvd.	\$866,000	TBD	Tri-Con Services, Inc.
TBD	City	MGR Bikeway Trail (Duck Creek Trail Connections) PWD2018011	Pedestrian Trail	Not awarded	TBD	North Rock Construction, LLC
TBD	City	Miller/Nash PWD2016009	Water, Wastewater, & Paving	Not awarded	TBD	
TBD	City - Water Dept.	Arcady and Glenfield Water & Wastewater Replacement WA17-2020	Water & Wastewater main replacement	\$672,048.00	TBD	Aushill Construction , LLC
TBD	City - Water Dept.	5-SITE Water Main Replacement WA06-2018	Glenbrook, Ninth, Brookside, First, and Water loop at SWC Garland Ave. at Avenue D	\$644,963.50	TBD	Muniz Construction, Inc.